
 
PERMANENT BUILDING COMMITTEE 

REGULAR MEETING 
TUESDAY, JANUARY 11, 2005 

 
 

Member Present:  Robert Thiesing-Chairman, Gary Blanchette, Robert Clements, Gary 
Magnuson, Daniel Tutko, Peter Welti 
 
Members Absent:  Paul Critchley, Douglas Flamino, Dennis Frawley, Katherine 
Heminway, Lori Spielman 
 
Others Present:  D. Moser-Moser Pilon Nelson, R. Pagani-Clerk of the Works EHS 
Project, R. Packman-Supt of Schools, P. Michaud-DPW Dir., G. Tautkus, resident. 
 
Chairman Robert Thiesing called the meeting to order at 7:53 pm. 
 
Approval of Minutes  
 
MOTION (WELTI) SECONDED (MAGNUSON) AND PASSED TO APPROVE 
THE MINUTES OF REGULAR MEETING OF DECEMBER 15, 2004 AS 
WRITTEN.  TUTKO ABSTAINED. 
 
MOTION (BLANCHETTE) SECONDED (CLEMENTS) AND PASSED TO 
APPROVE THE MINUTES OF THE SPECIAL MEETING OF DECEMBER 30, 
2004 AS WRITTEN.  TUTKO, MAGNUSON ABSTAINED. 
 
High School Project 
 
Clerk of the Works Robert Pagani gave his report (attached).  He said that the punch list 
is progressing and things are getting done.  They are having trouble getting some of the 
wiring done because there is no continuity with electricians.  The bleacher repair in the 
gymnasium needs to done, therefore, it will be fixed and charged back to Haynes if they 
cannot get it done as soon as possible.  Regarding the dishwashing table in the kitchen, 
Moser Pilon will write a contract directive to delete the item, and the Town will fix it.  
There are two rooms that are cold and it is due to the fact that there is not enough fin tube 
in these rooms.   
 
Regarding the sound system in the auditorium, Mr. Pagani has not seen the installers in a 
week and it is his understanding that they are not there because they have not received 
payment from Haynes.  The checks for the requisitions to Haynes are backed up a couple 
of months due to lien waivers not being received by the Town.  The September  
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requisition is still missing four lien waivers.  Haynes does not seem concerned that they 
are not receiving their checks.  
 
Doug Moser asked what needs to be done for the school to receive a certificate of 
occupancy for the auditorium.  He didn’t think the sound system should hold it up.  The 
Building Official will sign off when the two handicap issues discussed last month are 
completed.   
 
Doug Moser presented a requisition from Haynes Construction in the amount of 
$45,675.40 which represents 98.5% complete with $762,440 in retainage.   
 
MOTION (MAGNUSON) SECONDED (WELTI) AND PASSED TO APPROVE 
REQUISITION FROM HAYNES IN THE AMOUNT OF $45,675.40 PENDING 
RECEIPT OF LIEN WAIVERS ON ALL PREVIOUS REQUISITIONS. 
 
Gary Magnuson asked if there was a way to issue a joint check for the sound system.  
Doug Moser stated that the contract states no checks can be issued until the lien waivers 
are received, and the checks for the prior month’s requisitions have already been cut and 
are in the vault in the Finance Office.  Some members felt that doing this may open a 
whole can of worms that they don’t want to deal with at this time.  Chairman Thiesing 
offered to set up a meeting with Paul Haynes to discuss getting the job to completion. 
 
Moser Pilon Nelson Invoice 
 
MOTION (TUTKO) SECONDED (CLEMENTS) AND PASSED TO APPROVE 
INVOICE FROM MOSER PILON NELSON IN THE AMOUNT OF $4,403.75 
FOR WORK DONE FROM 11/19/04 TO 12/4/04. 
 
Mr. Michaud presented the status of the ballfields and bleachers.  He stated that he, Dr. 
Packman and Jim Thompson took this Phase of the project to the State last week.  There 
are several items that need to be added as required by the State for ADA accessibility. 
 
He outlined the unexpected additional expenses.  The largest items are the track 
scoreboard, the moving of the football field and new baseball field, and the cost of the 
submittals to the State.  He requested $70,000 for these items be put into the capital 
improvements budget for this year; however, the Capital Improvements Committee of the 
Board of Selectmen rejected his proposal.  Since that meeting, the State is requiring a lift 
for each press box which is approximately $26,000 per press box, ramps on track 
bleachers and on football bleachers if they are raised.  They are requiring additional 
restroom facilities, but the Town is applying for an exemption for this requirement.   
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Mr. Michaud does not feel the fields and bleachers can wait for the end of the project to 
request the additional funds.  There was discussion about not including the press box for 
the football bleachers and adding it at a later date.  Mr. Tautkus stated that not having a 
press box may cause them to be in violation of CIAC regulations.  They can take the 
drawings back to the State minus the press box to get approval.  Mr. Michaud felt that if 
he had the support of the Permanent Building Committee, he would go back to the capital 
improvements committee again.  The Permanent Building Committee supports going to 
the Capital Improvements Committee for the additional field funds.  Mr. Welti stated that 
if they had the money, they would give it to him, but there is only enough money to 
spend what is budgeted at this time.  Mr. Thiesing will write letter to the capital 
improvements committee stating the Permanent Building Committee’s support of adding 
this to their list.  Gary Blanchette stated that he would speak to the Board of Education 
about endorsing this also.  Mr. Tautkus will speak to Mr. Matroni, Athletic Director also. 
 
Mr. Michaud thanked the Committee for their support. 
 
Old Business 
 
Mr. Thiesing asked Mr. Michaud if the flood light that shines on  the track area had been 
put back on the building yet.  He was told not yet. 
 
The media retrieval system at Center School is not working correctly.  Mrs. Schloss is not 
happy with it.  Bemis has been trying to contact CCR Pyramid but has not been 
successful yet.  It is still under warranty.   
 
Adjournment 
 
MOTION (TUTKO) SECONDED (CLEMENTS) AND PASSED TO ADJOURN 
THE MEETING AT 9:40 PM. 
 
Submitted by _______________________ 
                             Lori Smith, Clerk 
 


